



Co-funded by the
Erasmus+ Programme
of the European Union

 **COMPASS**
Towards European University
Lifelong Learning in Moldova



Co-funded by the
Erasmus+ Programme
of the European Union

 **COMPASS**
Towards European University
Lifelong Learning in Moldova



The individual dissemination calendar

Project Acronym:	COMPASS
Project full title:	TOWARDS EUROPEAN UNIVERSITY LIFELONG LEARNING MODEL IN MOLDOVA - COMPASS
Project No:	597889-EPP-1-2018-1-MD-EPPKA2-CBHE-SP
Funding Scheme:	ERASMUS+
Coordinator:	ASEM – Academy of Economic Studies of Moldova
Project start date:	November 15, 2018
Project duration:	48 months



Partner name	SUPES – State University Physical Education and Sport
Period	15 nov. 2021 – 14 nov. 2022

Type of Event	Number of Events	Place	Period	Responsible partner	The partner/s who will carry out the activity	Estimated number of participants, Target group/s
INSTITUTIONAL LEVEL						
Institutional dissemination seminar/workshop						
Elaboration of the dissemination action calendar (15.11.2021 – 15.11.2022)	2	SUPES	October-November	Dorgan V. Calugher V. Ghețiu A.	Working group LLL	20
Piloting of study programme "Communication and sport language"	4	SUPES	November 2021	Ghetiu A. Luca A.	Dorgan V. Ghețiu A. Calugher V.	45
Piloting of study programme "Practical aspects of application kinetotherapy for children preschool age and primary school age children"	4	SUPES	March 2022	Ghețiu A. Pogorletchi A.	Dorgan V. Ghețiu A. Calugher V.	15
Marketing and saling the study programmes, piloted in April ("Sport tourism and recreation", "Theoretical-methodological bases of professional training for physical education teachers by the gymnastic sports")	6	SUPES	November 2021 – November 2022	Department LLL Faculties SUPES	Working group LLL	10
Elaboration of Service Manual of deformation during the life	4	SUPES	2022	Mocrousov E. Manolachi V.	Working group LLL	25
Elaboration Ghid service of deformation during the life	6	SUPES	2022	Budevici-Puiu Liliana Budevici-Puiu Anatol	Working group LLL	25
Presentation of RAPORT about implementation COMPASS PROJECT in SUPES	2	SUPES	September, 2022 November, 2022	Ghețiu A. Dorgan V. Calugher V.	Working group LLL	25
Elaboration of the financial report	5	SUPES	November 2021, 2022	Manolachi V. Dorgan V. Budevici-Puiu L. Calugher V. Ghetiu A. Suhaitchi V.	Working group LLL	15
Institutional newspaper/bulletin (articles/news)						
Article about the project in the university journal (D6.3/A6.3.2)	2	SUPES	September 2022	Ghețiu A.,	Working group LLL	5



NATIONAL LEVEL							
Information days and public appearances							
Posting the Project Information on the website of the SUPES	1	SUPES	November 2021 – November 2022	Calugher V. Lascov A.	Working group LLL	15	
Posting on the SUPES Facebook page about COMPASS events	1	SUPES	November 2021 – November 2022	Ghetiu A. Calugher V. Lascov A.	Working group LLL	15	
Workshop – "Development of educational partnerships"	1	SUPES	December, 2021	Ghetiu A. Calugher V. Dorgan V. Onoi M.	Working group LLL	15	
Round table with teachers of physical education and sports trainers.	2	SUPES	March, 2022 May, 2022	Ghetiu A. Calugher V.	Working group LLL	10	
Open door days							
SUPES Open door days	1	SUPES	April 2022	Calugher V.	Working group LLL	25	
National Conferences/ Workshops/ Seminars							
Participation to the Country Workshop (D2.1/A2.1.2)	1	AESM	October, 2022	Dorgan V. Budevici-Puiu L. Calugher V. Ghețiu A. Suhaitchi V.	-	5	
Participation to 4th COMPASS Consortium meeting (online)	1	AESM	November 30, 2021	Dorgan V. Calugher V. Ghețiu A. Suhaitchi V.	National Erasmus + office of Moldova	4	
Mass-media appearance (TV, radio, articles in mass-media)							
Radio interview	3	RADIO MOLDOVA	November 2021 – November 2022	Calugher V. Ghețiu A.	Working group LLL	4	
INTERNATIONAL LEVEL							
International Conference/Articles							
Communication in the workshops on the COMPASS project. The International Scientific Congress «Sport. Olympism. Health"	1	SUPES	September, 2022	Dorgan V. Ghețiu A. Calugher V.	-	15	