

Partner name	SUPES – State University of Physical Education and Sport
Period	15 November 2019 – 14 May 2020

TABLE OF ACHIEVED / PLANNED RESULTS

<u>Title and reference number of the work package (WP)</u>	<i>WP7</i>
---	------------

<u>Indicators of achievement and or/performance as indicated in the project proposal</u>	<i>D7.1/A7.1.4</i>
---	--------------------

Activities carried out to date to achieve this result:

Activity N°	Activity Title	Start date	End date	Place	Description of the activity carried out	Specific and measurable indicators of achievement
D1.4/A1.4	Elaboration of the dissemination action calendar (15.11.2019 – 15.11.2020)	11.11. 2019	15.11. 2019	SUPES	Identifying the strategic objectives and performance indicators for the targeted period. Identifying partners in order to achieve the proposed objectives.	Annex 1. Dissemination action calendar (15.11.2019 – 15.11.2020)
D6.1/A6.1.4	Dissemination of information on the implementation of the COMPASS project	November 2019	November 2020	SUPES official website	All activities carried out within the project are published on the official website of SUPES	www. usefs.md International Projects Directory. The COMPASS project

D3.1/A3.1.3	Establishment of the <i>Lifelong Learning Council (LLL) of SUPES</i>	December 2019	December 2019	SUPES	<p>The Council was established by delegating a representative of the 14 departments of SUPES.</p> <p>The mission of the Council is to:</p> <p>a) elaboration / revision / updating of the development strategy of the university system of continuous professional training;</p> <p>b) coordination of continuous professional training activities within SUPES with the direct involvement of faculties, departments, chairs in these activities as a way to develop partnership relations with enterprises, educational institutions, business environment, etc .;</p> <p>c) the examination of the continuous training programs elaborated in accordance with the provisions of the normative acts and, at the same time, the assurance of the quality of the continuous training educational services, with mechanisms to stimulate the participation in these activities of the SUPES teachers and specialists.</p>	Annex 2. Order no. 72 of 30.12.2019 regarding the establishment of the LLL Council
D6.1/A6.1.4	Presentation at the national seminar <i>Developing the partnership between the university and the labour market: dilemma and opportunities</i> (with the participation of graduates,	20.12.2019	20.12.2019	SUPES	<p>The seminar was attended by 150 representatives of MECR, local specialized bodies of education, directors of general education institutions and sports schools, physical education teachers, coaches in various sports events, university professors, students etc.</p> <p>The main objective: To strengthen the partnership relations between SUPES and the educational community in order to facilitate the insertion of young specialists</p>	Annex 3. Photo of the event, ppt.

	employers and other beneficiaries of the educational process)				on the labor market and to promote lifelong learning.	
	Elaboration and approval of the Regulation regarding the activity of the Coordinating Council of continuous vocational training of the SUPES	December 2019	January 2020	SUPES	<i>The regulation</i> establishes the way of establishment, structure, attributions and functioning of the Coordinating Council for Continuing Vocational Training, as well as its relationship with other structures of SUPES.	Annex 4. Regulation regarding the activity of the Coordinating Council of continuous vocational training of the SUPES, approved by the SUPES Senate, minutes no. 4 of 11.02.2020
D6.1/A6.1.4	The informative-methodical seminar with the physical education teachers from Floresti with the generic “Implementation of the current curriculum in the discipline of physical education. Educational partnerships ”.	18.02.2020 09:00	18.02.2020 15:00	Theoretical High School “M. Costin” Floresti	The seminar was organized by SUPES in partnership with the General Education Direction of Floresti. The seminar was attended by physical education teachers from educational institutions in Floresti, being discussed the role of national and international educational partnerships in order to exchange good practices in LLL.	Post on Facebook page Ghetiu Adelina, 19.02.2020
	Revising / updating the Development Strategy of the Continuous Vocational Training	March 2020	June 2020	SUPES	Due to the exchange of good practices carried out within the project at international and national level, it was revised and updated the Strategy of the Continuous Vocational Training Department within SUPES, approved by the SUPES Senate,	The draft strategy is presented for consultation to the dean's offices and departments within SUPES

	Department within SUPES				minutes no. 4 of 12.01.2018.	
D6.3/A6.3.1.	Roundtable with physical education teachers and coaches in various sports events during the continuous vocational training courses	12.03.2020 11:30 13:10	12.03.2020 13:00-gr. I 14:40- gr. II	SUPES	The round table was held with 2 groups of physical education teachers -58 people. The priorities and impact of international projects were addressed in order to improve the LLL process. Their training needs have been identified in order to develop training programs in accordance with labor market requirements.	Annex 5. List of training programs to be developed. Event photos.
D6.6/A6.6	SUPES Senate meeting (on-line)	11.05.2020 10:30	11.05.2020 12:30	SUPES	During the SUPES Senate meeting on 11.05.2020, the results of the project implementation were presented. The general objective was to disseminate good practices and to change the approach of educational actors to lifelong learning.	Annex 5. Agenda of the Senate meeting and Extract from the minutes no. 7 of 11.05.2020
D6.6/A6.6	Coordinating Council Meeting of the SUPES Continuing Vocational Training (on-line)	13.05.2020 10:00	13.05.2020 11:30	SUPES	The objective of the meeting was to present the results of the COMPASS project implementation for a period of 2 years; Planning the coordinating council activity and the coordinator groups of LLL programmes.	Annex 7. Agenda and photos of the meeting

Activities to be carried out to achieve this outcome (before the end of the project)

Activity N°	Activity Title	Start date	End date	Place	Description of the activity to be carried out	Specific and measurable indicators of progress
WP6	Publication of the Report on the results of the project implementation (11.2018 - 11.2020)	10.09.2020	12.09.2020	SUPES	Identification of the results achieved following the implementation of the actions within the COMPASS project. Publication of articles on the impact of the implementation of the actions within the	The report published in the volume of congress materials.

	in the Materials of the International Scientific Congress „ Sport. Olympism. Health",				COMPASS project at institutional level in the Materials of the International Scientific Congress „ Sport. Olympism. Health".	
WP6	The modernization of the continuous vocational training process within SUPES (Information days and public appearances)	September 2020	September 2020	Radio Moldova	Dissemination of information regarding the actions undertaken within the COMPASS project and their impact on the efficiency of the LLL process. Awareness of the educational community on the issues at national level regarding LLL.	Materials of the event.
WP6	Report on the results of the project implementation (November 2018 - November 2020), International Scientific Congress „ Sport. Olympism. Health"	10.09.2020	12.09.2020	SUPES	Dissemination of information regarding the actions undertaken within the COMPASS project and their impact on the efficiency of the LLL process. Awareness of the educational community on the issues at national level regarding LLL.	Material of the International Scientific Congress „ Sport. Olympism. Health".
WP6	LLL mentoring campaign	May2020	August 2020	Face book	Promoting LLL programs and good practices within the COMPASS project in order to streamline the LLL process by developing and applying TIC tools in the learning process.	Promotional material on social networks.

Changes that have occurred in this result since the original proposal:

Development of the institutional infrastructure regarding LLL by creating the Lifelong Learning Council (LLL) of SUPES.

Facilitating the identification of the training needs of different categories of candidates in order to develop LLL programs in accordance with the requirements of the labor market.

Awareness of the academic community regarding LLL training issues at institutional and national level.

Achieving the exchange of good practices of SUPES university teachers with EU space universities.